


ANNUAL PROCUREMENT PLAN UNDER PUBLIC PROCUREMENT RULE: 2008 OF RULE 15 & 16

Ministry/ Division	Ministry of Information and Broadcasting	Financial Year	2022-2023
Agency	Press Information Department (PID)		
Procuring Entity Name and Code	Principal Information Officer.	Budget in Million Tk.	201.7776/-
Financial Code			

Package No	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in TK.	Time Code for Process	Not Used in Goods	Invite/ Advertisement Tender	Tender Opening	Tender Evaluation	Approved to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Tm Com Co
	REVENUE BUDGET																
GD-1	Stationery Items (lot)	Lot	Lot	RFQ	HOPE	GoB	0.55	Planned Dates		27.8.22	4.9.22	05.09.22	06.09.22	07.09.22	07.09.22	10 days	22.
								Planned Dates		0	07	01	01	01	0		15
								Actual Dates									
GD-2	Computer Toner, Fax Toner & Photocopier Toner	Lot	Lot	E-GP	HOPE	GoB	0.4	Planned Dates		27.8.22	4.9.22	05.09.22	06.09.22	07.09.22	07.09.22	11 days	22.
								Planned Dates		0	08	01	01	01	0		15
								Actual Dates									
GD-3	Raw materials and small equipment (Master roll and duplicating machine ink)	Lot	Lot	RFQ	HOPE	GoB	0.45	Planned Dates		4.8.22	11.8.22	14.08.22	16.08.22	17.08.22	17.08.22	13 days	01.
								Planned Dates		0	07	03	02	01	0		15
								Actual Dates									
GD-4	Photo Display Exhibition	Lot	Lot	RFQ	HOPE	GoB	0.3	Planned Dates		31.8.22	7.9.22	08.09.22	11.09.22	12.09.22	12.09.22	12 days	27.
								Planned Dates		0	07	01	03	01	0		15
								Actual Dates									

per

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-5	Digital Camera-5 Lens, Flashgun & other Accessories	Camera-5 Lens-5 Flashgun-5 & other Accessories	05 05 05	OTM (Manual)	HOPE	GoB	2.5	Planned Dates Planned Days Actual Dates		2.11.22 0	09.11.22 07	10.11.22 01	13.11.22 03	14.11.22 01	31.12.22 47	59 days	28.0 4w
GD-6	Office Equipment	Lot	Lot	RFQ	HOPE	GoB	0.6	Planned Dates Planned Days Actual Dates		13.11.22 0	20.11.22 07	21.11.22 01	22.11.22 01	23.11.22 01	24.11.22 01	11 days	08.1 15.1
GD-7	Furniture	Lot	Lot	RFQ	HOPE	GoB	0.3	Planned Dates Planned Days Actual Dates		30.04.2023 0	07.05.2023 07	08.05.2023 01	09.5.2023 01	10.5.2023 01	11.5.2023 01	11 days	25.05 15.1
GD-8	Liveries	Lot	Lot	RFQ	HOPE	GoB	0.25	Planned Dates Planned Days Actual Dates		18.12.22 0	26.12.22 08	27.12.22 01	28.12.22 01	29.12.22 01	01.01.23 03	14 days	16.0 15
GD-9	Tire, Tube	Lot	Lot	RFQ	HOPE	GoB	0.3	Planned Dates Planned Days Actual Dates		8.8.22 0	16.8.22 08	17.08.22 1	21.08.22 4	22.08.22 1	23.08.22 1	15 days	07.0 15


 Md. Shahinoor Miah
 Principal Information officer
 phone :55100811